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NP5OU2 MPR Cover Letter 
 

5 April 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject:  Monthly Progress Report No. 8 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 8 
USEPA Unilateral Administrative Order Reporting Period: March 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 5 April 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities 
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP5OU2) 
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26. 

1) Work Plans, Plans and Other Deliverables 
• Submittals 

o Preliminary (30%) Design submittal / Pre-Design Investigation Work Plan (PDI 
Work Plan) submitted on 18 March 2013. 

 
• In Agency Review 

o PDI Work Plan dated 18 March 2013. 
 

• Comments or Approvals Received this Period 
o None. 

 
• In Production 

o None. 
 
2) Actions Completed During Reporting Period to Achieve Compliance 

• Pursuant to Section VI Paragraph 25.b of the UAO and Remedial Design Work Plan 
(RDWP) dated 29 January 2013, prepared and submitted the 30% Design submittal / PDI 
Work Plan to USEPA and PADEP on 18 March 2013. 

 
3) Validated Data/Results and Tests Received and/or Generated  

• None. 
 

4) Health & Safety Update 
• Health and Safety Plan (HASP) for PDI field activities submitted with the 30% Design 

submittal / PDI Work Plan dated 18 March 2013. 
 
5) Quality Assurance 

• Quality Assurance Project Plan (QAPP) for PDI field activities submitted with 30% 
Design submittal / PDI Work Plan dated 18 March 2013. 
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6) Concerns Encountered and Corrective Actions Taken 
• None. 

 
7) Anticipated Near-Term Project Schedule 

• Actions Scheduled for Next Reporting Period 
o None. 

 
• Progress of Construction 

o None. 
 

• Unresolved Delays Anticipated, and Actions to be Taken 
o None. 

 
• Anticipated Modifications to Work Plans or Other Schedules 

o None. 
 
8) Upcoming Meetings and Conference Calls 

• 25 April 2013 at 9:00 AM, USEPA Region III offices in Philadelphia, PA – Technical 
meeting to discuss 30% Design submittal / PDI Work Plan. 

• 8 May 2013 at 9:00 AM, teleconference call with USEPA to discuss 25 April 2013 
Technical meeting regarding 30% Design submittal / PDI Work Plan. 


